PRELIMINARY ROBBINS ISLAND PROJECT SCHEDULE - FALL 2020 CONSTRUCTION

MONTH

DATE

WEEK]

JUNE
6/24-6/28

1

JULY
7/1-7/5

2

JuLy
7/8-7/12

3

JULY
7/15-7/19

4

JULY
7/22-7/26

5

JULY
7/29-8/2

6

AUG
8/5-8/9

7

AUG
8/12-8/16

8

AUG
8/19-8/23

9

AUG
8/26-8/30

10

AUG
9/2-9/6

11

SEPT
9/9-9/13

12

SEPT
9/16-9/20

13

FEB
2/10-2/14

14

FEB
2/17-2/21

15

FEB
2/24-2/28

16

MARCH
3/2-3/6

17

MARCH
3/9-3/13

18

MARCH
3/16-3/20

19

MARCH
3/23-3/27

20

APRIL
3/30-4/3

21

ACTIVITY

SURVEY

WETLAND DELINEATION

SOIL BORINGS

DESIGN, SPECIFICATIONS, & PERMITS

WETLAND DELINEATION REVIEW

WETLAND PERMITTING

COMMITTEE/COUNCIL REVIEW

BIDDING

CONTRACT ADMINISTRATION

CONSTRUCTION
MONTH AUG SEPT SEPT SEPT SEPT SEPT oCT ocT oCcT ocT ocT NOV NOV
DATE] 8/24-8/28 8/31-9/4 9/7-9/11 9/14-9/18 9/21-9/25 9/28-10/2 10/5-10/9 10/12-10/16 | 10/19-10/23 | 10/26-10/30 11/2-11/6 11/9-11/13 11/16-11/20
WEEK] 22 22 23 22 23 24 25 26 27 28 29 30 31
REMOVALS
GRADING
WATERMAIN

STORM SEWER

GRAVEL BASE

CURB & GUTTER

PAVING

TURF ESTABLISHMENT

CLEAN UP/PUNCH LIST




